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Overview

Radiological Project Work OverviewRadiological Project Work Overview

– Current Project Map

– Parcel C Phase II SS/SD Removal Update

– Parcel C Ship Berth Survey Status

– Building 253 and 211 Activities

– FSS Report Status Update

– Parcel E SS/SD Removal Plan Update

Parcel D 1 Update– Parcel D-1 Update



2013 Radiological Projects



Parcel C - Phase II  SS/SD Removals

Parcel C SS/SD line removal:
• Phase II – 14,020 of 14,300 linear feet of SS/SD lines (98%) and ( )

30,135 cubic yards have been excavated.

• Total of 27 Trench Units (TUs) Excavated to date:
• 9 – Restored
• 3 – Being backfilled
• 7 – Awaiting backfill
• 7 – Undergoing sampling, survey, and/or remediation 
• 1 – Radiologically cleared, turned over to CB&I



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Backfilling SUs along Blandy Street.Excavating drain lines adjacent to Building 253.

Collecting samples from RSY pad. Remediating Ship Berth SU 8.  



Parcel C - Ship Berths 1-5

Terrestrial Survey Units:Terrestrial Survey Units:

• Survey Units 2, 6, and 7 – Data under NAVY review

• Survey Units 3 and 5 – Awaiting definitive data analysis

• Survey Units 8 and 9 – Post-remediation sampling

• Survey Units 1 and 4 – Characterization sampling and 
remediationremediation

Cantilevered Survey Units:

• Scan data under contractor internal review



Radiological Survey of Buildings 253 and 211 

• Continue the removal and survey of ventilation system
71% l t• 71% complete

• Performing M&E surveys of Building 211 Extension  
• Navy Review of Internal Draft TSP for Buildings 253 & 211



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Scanning of Building 211 Extension Scanning of duct work in Building 253

Staging disassembled duct work for survey Scanning disassembled duct work



FSS Report Status
Parcels C, D-1, & Ea ce s C, , &

Draft

Final

Free-Released

Internal Draft
(Data under review)

Waiting for concurrence for 
Free-Release determinationFree Release determination



Remaining Parcel C & E Buildings/Sites 
Status

• Parcel C, Phase-1
– Draft North Pier FSS ReportDraft North Pier FSS Report
– Draft Radiological Construction Summary Report

• Parcel E-500Parcel E 500
– Internal Draft 707 Triangle Area FSS Report 
– Draft 500 Series Area FSS Report
– Draft Bldg 517 FSS ReportDraft Bldg 517 FSS Report
– Draft Shacks 79/80 FSS Report
– Draft Construction Summary Report



Status of Parcel E Status of Parcel E SS/SD Removals

• Preparing Final Execution Plan Design Plan and APP/SSHP• Preparing Final Execution Plan, Design Plan, and APP/SSHP



Parcel DParcel D--1, Phase I Status 1, Phase I Status 

• Phase I
– South Pier

• Free-release letter received October 11
– Gun Mole Pier

• Draft FSS report issued September 23.  Comments due by October 
21.  

– Phase I RACR
D ft t i d O t b 17 C t d b N b 18• Draft report issued October 17.  Comments due by November 18.



Parcel DParcel D--1 Phase II SOW1 Phase II SOW

• Remove, survey, 
remediate, and restore 
5,700 lineal feet of 
sewer and storm drain

C d Fi l S• Conduct Final Status 
Survey of the NRDL 
Site and Ship Berths 
21 22 & 2921, 22, & 29

• Characterization of 
railroad ties for wasterailroad ties for waste 
classification and 
disposal



Parcel DParcel D--1, Phase II Mobilization1, Phase II Mobilization

Site mobilization began on Sep 9, 2013:

• Installation of Stormwater Best Management Practices (BMPs)
I t ll ti f f i d ti t id tif R di l i ll• Installation of fencing and postings to identify Radiologically
Controlled Area (RCA) boundaries

• Utility surveys and marking excavation locations
• Baseline radiological surveys• Baseline radiological surveys
• Inspection and repair of the Radiological Screening Yard (RSY) 

pads 



Parcel DParcel D--1, Phase II Mobilization1, Phase II Mobilization

Fencing Construction Area & 
Security Boundary Security Fence for 

Construction Area

Radiologically Controlled 
Area (RCA) Boundary

Inspection of SS/SD  Manholes



Parcel DParcel D--1,Phase II1,Phase II
Current Field ActivitiesCurrent Field Activities

Current field activities:

• Staging railroad ties in lay-down areas to prepare for survey
Id if i d ki i f SS/SD l• Identifying and marking excavation areas for SS/SD removal 

• Removal of asphalt surface over SS/SD lines
• 550 linear feet removed

• Gamma walkover survey of asphalt surfaces at the Ship Berths• Gamma walkover survey of asphalt surfaces at the Ship Berths
• 70% complete



Parcel DParcel D--1, Phase II1, Phase II
Current Field ActivitiesCurrent Field Activities

Staging Railroad Ties



Parcel DParcel D--1, Phase II1, Phase II
Current Field ActivitiesCurrent Field Activities

Inspection/Repair of RSY Gamma Walk-over Survey Equipmentp / p
Pads

Performing Baseline Gamma Walkover Surveys (GWS)  
Onsite



Parcel DParcel D--1, Phase II1, Phase II
Project ScheduleProject Schedule

Mobilization September 9 2013Mobilization September 9, 2013 

Site Prep Activities (Equipment 
assembly, calibration, SWPPP, utility 
survey, fencing) 

September 9- October 4, 2013

y, g)

Waste Characterization of Railroad 
Ties

September 30 – January 2014

Conduct Final Status Surveys of the September 30- January 2014Conduct Final Status Surveys of the 
Ship Berths

September 30 January 2014

SD/SS Excavation September 23 – January 2014

Draft FSS/SUPR Reports February 2014Draft FSS/SUPR Reports February 2014



SummarySummary
Comments, Questions, Concerns ?


